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for the convenience of those who wish to read the report and do not receive a.hard copy. An e-mailed
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STAFFING - MP CONSTRUCTION OFFICE

The MP Construction Office had 46 construction and administrative employees at the close of

this month as follows:

Construction Engineer's Office 6

Administrative Management 10
Division of Field Engineering 21
Division of Office Engineering 10

STAFFING - CONTRACTORS

Contractors employed 79 workers this month to perform onsite activities, as reported under each

contract.



GLOSSARY OF ACRONYMS AND ABBREVIATIONS

MEANING
AC. Asphaltic Concrete
CA Contract Administrator
CS&V Contract Summary and Voucher
CVP Central Valley Project
cfs Cubic feet per second
FAD Finance and Accounting Division (Denver Office)
L-29 Construction Progress Report
MPID Modoc Point Irrigation District
MPCO Mid-Pacific Construction Office
0GR Onsite Government Representative
PNM Prenegotiation Memorandum
RAX Replacement/additions/extraordinary maintenance
ROE Right of Entry
SOD Safety of Dams
TSC Technical Service Center (Denver Office)
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Specification No.: 20-C0709
Contract No.: 08CC200172

Project Title: Folsom Dam Phase.ll §.0.D. Modifications, American River Division, CVP, CA

Contractor: Oregon Mt. Constructors, Inc.

Work Performed: Ociober 0 %
Time Elapsed 0 %
Work Completed 0%

!

\Contractor Earnings Cctober $0.00

‘ Previous $0.00

‘ Total to Date $0.00 |

Area Office

Project Manager: Larry Hobbs

Office Engineering
Contract Administrator: Erik Danger

The contract was awarded September 26, 2008, in the amount of $48,745,838.00.

No contract administration activity or change of status has occurred during this report period.
Field Engineering

Field Engineer: Matt Sheskier
OGR: Howard Diedrich
Number of Contractor Employees: 0

On-site construction work has not started.
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Specification No.: 20-C0697

Contract No.: 08CC200031

Project Title: Tracy Fish Collecting Facility & Jones Pumping Plant Trashrack Cleaners, Delta
Division, CVP, CA

Contractor: Valentine Corporation

Work Performed: October 0% |

_ Time Elapsed 1% |

é Work Completed 0% |

[

|Contractor Earnings October $0.00

| Previous $0.00 ‘|

; Total to Date $0.00 |

Area Office

Project Manager: Joe Pennino

Office Engineering
Contract Administrator: Larry Bowman

The contract was awarded September 30, 2008, in the amount of $2,669,369.00.

No invoices were received for this repart period.

No contract administration activity or change of status has occurred during this report period.
Field Engineering

Field Engineer: Randy Wyatt
OGR: Dennis Edwards
Number of Coniractor Employees: 0

On-site construction work has not started.
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Specification No.: 20-C0688
Contract No.: 08CC200184

Project Title: NM Tuttletown and Glory Hole Lift Station Repair, East Side Division, CVP, CA
Contractor:
Work Performed: October 0 %
B Time Elapsed 1%
] Work Completed 0%
Contractor Earnings October $0.00
Previous $0.00
Total to Date $0.00
Area Office

Project Manager: Dan Holsapple

QOffice Engineering
Contract Administrator: Kent Perkes

The contract was awarded September 30, 2008, in the amount of $3,316,559.00.

No invoices were received for this report period.

Field Engineering

Field Engineer: Matt Sheskier
OGR: Ben Richburg
Number of Contractor Employees: 0

On-site construction work has not started.
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Specification No.:
Contract No.: 08CC200157

Project Title: Folsom Dam stop Log Lifting Beam Platform, American River Division, CVP, CA

Contractor: Yerba Buena Engineering & Construction Inc.

Work Performed: October 0% |

| Time Elapsed 0%

L Work Completed 0%

| | -

‘Contractor Earnings October - $0.00
Previous ; $0.00

B Total to Date : $0.00

Area Office

Project Manager: Jesse Castro

Office Engineering

Contract Administrator; Walter Shaw

The contract was awarded September 30, 2008, in the amount of $268,800.00.
Field Engineering

Field Engineer: Matt Sheskier

OGR:

Number of Contractor Employees: 0

On-site construction work has not started.
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Specification No.: 20-C0704
Contract No.: 08CC200137

Project Title: Sailor Bar Spawning Gravel, Phase 1, Lower American River Salmonid Spawning
Gravel and Side-Channel Habitat Establishment Program, American River Project,
Folsom, CA
Contractor; Oregon Mt. Constructors, Inc.
Work Performed: October 89 % ‘
Time Elapsed 38 %7I
B Work Completed 89 % ;
Contractor Earnings October $124,812.5”(ﬁ
Previous $0.00 ‘
Total to Date $124,812.50 |

Area Office
Project Manager: John Hannon

Office Engineering
Contract Administrator: Kent Perkes

The contract was awarded September 5, 2008, in the amount of $140,500.00.

Pay Estimate No. 1 was received, approved and forwarded 1o the FAD this report period.

Field Engineering

Field Engineer: Matt Sheskier
OGR: Henry Garcia
Number of Contractor Employees: 2

Page 5 of 52



WBR 14532.303-1432-1 {WBR 1431.905-80)

CONTRACT SUMMARY AND VOUCHER

PROJECT & DIVISION: Lower American River Salmonid Spawning Gravel and Side-Channel Habitat Establishment
Program, American River Project, Folsom, Cha

CONTRACT TITLE: Sailor Bar Spawning Gravel - Phase 1

CONTRACT NO.: SPECIFICATIONS HNO.: PAY ESTIMATE NO.: 1 PAYMENT TERMS:

0BCC200137 20-C0704 CS&V NO.: 1 14 DAYS

CONTRACTOR'S NAME AND ADDRESS : PAYMENT NAME AND ADDRESS (if different)

Oregon Mountain Constructors, Inc.

3402 Bechelli Lane, Suite D

Redding, CA 96002

AWARD DATE: NOTICE TO PROCEED DATE: |TIME ELAPSED %: 3.8% TOTAL CONTRACT VALUE:

September 5, 2008 September 10, 2008 ; WORK COMPLETED %: Bi.08% $140,500.00

INVOICE DATE: RECEIPT PROPER INVOICE: PERIOD COVERED: ‘TOTAL FUNDS RESERVED

October 3, 2008 October 20, 2008 9/10/08 TO 10/3/08 TO DATE: $140,500.00

PAYMENT SUMMARY

[ THIS VOUCHER PREVIOUS TOTAL TOTAL TO DATE
GROSS EARNINGS $124,B12.50 5$0.00 $124,812.50
TOTAL ADJUSTMENTS $0.00 50.00 $0.00
NET EARNINGS $124,812.50 50.00 $124,B12.50
RETENTION $50.00 50.00 $0.00
HET PAYMENT $124,812.50 50.00 $124,8132.50

CONTRACT ADMINISTRATION DATA (contract completion date, modifications, time extensions, liquidated damages,

etc.
Criginal
Calendar Days: 135
Completion Due Date: 1/23/08
Substantially Complete:
Modifications: {Since last veucher and up through the period covered above)
No. Date Description J Change in Contract Price
]
CERTIFIED CORRECT BY (Signature & Title) CW‘ED BY (Signature & Title)

October 231, 2008 W CQU\JQ— 10/22/68

DATE - CONTRACTING OFFICER'S REPRESENTATIVE DATE
Direct invoice guestions te: (Wame, Code, Phone) ADMINISTRATIVE APPROVAL (Signature & Title)

Kent Perkes, MPCO-225, 530-934-1339

CONTRACTING OFFICER DATE
Cost Account Number CURRENT PREVIOUS TOTAL REMAINING
H30-2015100-264A-02146650-0000000 $134,812.50 50.00 $124,B812.50 $15,687.50
COST 50.00 ~ ~ 50.00 $0. 00  50.00
ACCOUNT 50.00 50.00 50.00 50.00
$0.00 $0.00 S0.00 £0.00
%0.00 $0.00 $0.00 50,00

DISTRIBUTION: B84-27734; MP-200 -150; MP-3200; MPCO-225, 310, 626, G30




Specification No.: 20-C0686

Contract No.: 07CC200208
Project Title: Prospect Island Levee and Erosion Repairs,Sacramento River Delta, Prospect Island
Project, CA

Contractor: DD-M Crane & Rigging

!Work Performed: October 0 %

! Time Elapsed 100 % |

' Work Completed 100 %

i g

|Contractor Earnings October $0.00 |

' Previous $3,051 ,383.90__j
Total to Date $3,051,383.90 |

Area Office

Project Manager: Lee Laurence

Office Engineering
Contract Administrator: Walter Shaw

The work was substantially complete on April 7, 2008.

Working on definitizing Madifications No. 001, 002 and adjusting the final bid quantities. All these items
will be addressed in the final modification.

Submittals: Working on the final submittalls such as material warranties and as-built drawings.

Contract closeout continues.

Field Engineering

Field Engineer: Matit Sheskier
OGR: Ben Richburg

Number of Contractor Employees:

On-site construction is complete.
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Specification No.: 218-200601

Contract No.: 07CC200078

Project Title: Folsom Vessel Exclusion Barrier System, American River Division, CCAQ, CA

Contractor: Harbor Offshore, Ventura, California

Work Performed: October 0% |
Time Elapsed 100 %
Work Completed 97 %

Contractor Earnings October $0.00 |
Previous $1,338,593.00

- Total to Date $1,338,593.00

Area Office

Project Manager: Renee Davis

Office Engineering

Contract Administrator: Larry Bowman

The work was substantially complete on April 16, 2008 and the Warranty of Construction expires April
16, 2009.

Bilateral medification number 002-Multiple Staging Areas was executed this month.

Received Final invoice this report period. Did not complete processing Final invoice this report period.
Field Engineering

Field Engineer: Matt Sheskier

OGR: Sean Frische

Number of Contractor Employees: 0

No field activity occurred during this report period.
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Specification No.: 20-C0654

Contract No.: 06CC201014
Project Title: American River Pump Station, Phase [l - River Intake Structures, Auburn Folsom
South Unit, CVP, CA

Contractor: Ford Construction Company, Inc.

Work Performed: October 0% |
Time Elapsed 100 %
Work Completed 100 % i

ibontractor Earnings October $0.00 |

i ) Previous $33,541,486.61

| ' Total to Date $33,541,486.61 |

Area Office

Project Manager: Drew Lessard

Oftice Engineering
Contract Administrator: Erik Danger

The work was substantially complete on October 31, 2007 and the warranty of construction will expire
October 31, 2008.

Closeout activities remain to be completed.

Field Engineering

Field Engineer: Matt Sheskier

OGR: Howard Diedrich
Number of Contractor Employees: 0

On-site construction is complete.
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Specification No.: 218-200704

Contract No.: 08CC200302

Project Title: Folsom South Canal Safety Fencing Project, American River Division, CVP, CA
Contractor: Dynaram Construction, Corp.

\Work Performed: October 12 % |
;_ Time Elapsed 90 %
L_ Work Completed 96 % |
[?jbn_t_féiﬁtor Earnings October N $18,400.00 |
| Previous $122,830.00 |
| Total to Date $141,230.00 |
Area QOilice

Project Manager: Daniel Netto

Otfice Engineering
Contract Administrator: Walter Shaw

Pay Estimate No. 3 was received, approved and forwarded to the FAD this reporting period. See
attached CS&V.

Modification No. 0001, was issued, which directed the Contractor to install an additional 570 feet of chain
link safety fence.

Sent the Contractor a lefter that requested they provide further documentation to support the request for
additional material costs due to the escalation of the price of metal.

Working on contract closeout.

The work was accepted as substantially complete on September 16, 2008.
Field Engineering
Field Engineer: Matt Sheskier

OGR: Todd Dooley
Number of Contractor Employees:

No field activity reported this period.
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Specification No.:
Coniract No.:
Project Title:
Contractor:

20-C0o671
06CC202116

Nimbus Powerplant Transformer Replacement, American River Division, CVP, CA

Gardner Zemke Company

Work Performed: October 2 % |
Time Elapsed 100 % }
Work Completed 100 % |
Contractor Earnings October $29,155.35 ‘
Previous $1,290,604.65 |
I~ Total to Date $1,318,760.00 |

Area Office
Project Manager:

Bob Beingessner

Qffice Engineering
Contract Administrator: Josh Stuart

Final Pay Estimate No. 8 was received, approved and forwarded to the FAD this report period. See

attached CS&V.

The work was substantially complete December 27, 2007 and the Warranty of Construction will expire
December 27, 2008.

Field Engineering

Field Engineer: Matt Sheskier
OGR: Henry Garcia
Number of Contractor Employees: 0

On-site construction work is complete.
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CONTRACT SUMMARY AND VOUCHER

PROJECT & DIVISION:

American River Division,

central Valley Project

CONTRACT TITLE:

Nimbus Transformer Replacement

CONTRACT HNO.: SPECIFICATIONS NO.: INVOICE NO.: 06705-8 PAYMENT TERMS:

p6CC202116 20-C0671 CSE&V NO.: B - Final 30 DAYS

CONTRACTOR'S NAME AND ADDRESS PAYMENT NAME AND ADDRESS (I different)

Gardner Zemke Company N/A

6100 Indian School Rd. NE

Alburquergue, NM 87110

AWARD DATE: NOTICE TO PROCEED DATE: TIME ELAPSED %: 100% TOTAL CONTRACT VALUE:

05/30/06 10/30/06 WORK COMPLETED %: 100% $1,319,760.00
INVOICE DATE RECEIPT PROPER INVOICE: PERIOD COVERED: TOTAL FUNDS RESERVED

10/15/08 10/16/08 2/25/08 TO 10/15/08 TO DATE: s 1,319,760.00

PAYMENT SUMMARY

THIS VOUCHER PREVIOUS TOTAL TOTAL TO DATE
GROSS EARNINGS %29,155.35 $1,2590,604.65 $1,31%,760.00
ADJUSTMENTS 50.00 50.00 $0.00
NET EARNINGS $29,155.35 $1,290,604.65 $1,319,760.00
RETENTION $0.00 $0.00 $0.00
NET PAYMENT $29,155.35 $1,290,604.65 $1,319,750.00

CONTRACT ADMINISTRATION DATA (contract
Qriginal Current
Calendar Days: 430 430
Completicn Due Date: 1/3/08 1/3/08
Substantially Complete: 12/27/07

Note: The percentage of work completed is 98%.

completion date,

modifications, time extensions,

The remaining 2% is for punch list items.

liquidated damages,

eto.

Modifications:

Since last voucher and up through the period covered above)

(
HNo. Date

Description

Change in Contract Price

CERTIFIED CORRECT BY (Slgnature & Title)

Qﬁﬁ L,b%\

COMCURRED BY (Signature & Title)

Wz

10/21/08
s
éGNTRACT ADMINISTRATOR DATE CONTRACTING OFFICER'S REPRESENTATIVE DATE
Direct invoice guestions to: (Name, Code, Phone) ADMINISTRATIVE APPROVAL (Signature & Title)
cshua Scuart, MBPCO-220, 530-934-1336 4@ [3/ pé’l
o |
CONTRACTING OFFICER DATE

COST AUTHORITY NUMBER
A50-2050100-311A-19103180-1700000

THIS PERIOD
$29,155.35

DISTRIBUTION: B84-27734; MP-200; MP-3200;

MBCO-220,

300, 310, 626, 630




Specification No.: 20-C0683

Contract No.: 07PE200210

Project Title: Folsom Dikes Manual Gates, American River Division, CVP, CA

Contractor: Delta Scientific Corporation

Work Performed: October 0 %

| Time Elapsed 100 % |
‘ Work Completed 59.5 %
\Contractor Earnings October $0.00 |
' Previous $244,381.00 ]
| Total to Date $244,381.00
Area Office

Project Manager: William Snider

Office Engineering
Contract Administrator: Erik Danger

The work was substantially complete on July 1, 2008.
No invoices were received for this report period.

No modifications were executed this report period.
Field Engineering

Field Engineer: Matt Sheskiar
OGR: Howard Diedrich
Number of Contractor Employees: 0

On-site construction work is complete.
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Specification No.: 20-C0577
Contract No.: 03CC200018

Project Title: American River Pump Station, Phase I, American River Division, CVP, CA

Contractor: Steve Manning Construction, Inc.

iWork Performed: October 0%

" Time Elapsed 100 % |
Work Completed 100 % |

IContractor Earnings October $0.00 \
Previous

$20,308,624.92_]

Total to Date

$20,308,624.92 \

Area Office

Project Manager: Drew Lessard

Office Engineering

Contract Administrator; Walter Shaw

The work was substantially complete on December 7, 2007.

Modification No. 107 was issued. The purpose of this modification was to increase the contracts

obligated funds to the same amount as the current contract price.

No other administrative activity or change of siatus has occurred during this report period.

No invoices were received for this report period.

Field Engineering

Field Engineer: Matt Sheskier
OGR: Robert Meador
Number of Coniractor Employees: 0

On-site construction is complete.
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Specification No.: No. Spec. No.
Contract No.: 07CC811305

Project Title: MIAD Jet Grouting Test Section, American River Division, CVP, CA

Contractor: TREVIICOS Corporation

Work Performed: October ' 0 % |
Time Elapsed - 100 %
Work Completed 100 %

| il

\Contractor Earnings B October $0.00 |

T Previous $1,460,023.35

| Total to Date $1,460,023.35 |

Area Office

Project Manager:

Office Engineering
Contract Administrator: Anne Campbell

The warranty period extends August 6, 2007, to August 6, 2008.

The MPCO transmitted the only as-built drawing to the TSC to put into the proper format for as-builts in
July of 2008.

Field Engineering

Field Engineer: Matt Sheskier
OGR: Henry Garcia

Number of Centractor Employees: 0

On-site construction is complete.
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Specification No.: 20-C0676
Contract No.: 07CC200066

Project Title: Conduit Duct Bank Installation, Folsom Dam, American River Division, CVP, CA
Contractor; C.W. Crosser, Inc
Work Performed: October 0% |
‘ Time Elapsed 100 % }
Work Completed 100 % |
Contractor Earnings October = $0.00 |
| Previous ‘ $647,712.71 |
B Total to Date $647,712.71 |
Area Office

Project Manager: Jay Emami

Office Engineering
Contract Administrator: Anne Campbell

The work was substantially complete on March 5, 2008, and the Warranty of Construction will expire
March 5, 2009.

As-Built drawings were transmitted to TSC September 5, 2007, and TSC returned the drawings to the
MPCO this month. Some errors and omissions need to be corrected by TSC, and the drawings were
returned to the TSC in early August for correction. The TSC made the corrections and returned the
drawings to the MPCO for signature in September. The drawings were signed and returned to TSC for
addition to the REDS on September 28. All that remains left to do to the as-builts is (1) TSC addition to
REDS, production of a CD of all completed drawings, and return to MPCO for distribution; and (2), after
the drawings are returned to the MPCO with the CD, the MPCO will distribute the drawings and CD to
the CCAO.

Field Engineering

Field Engineer:. Matt Sheskier
OGR: Sean Frishche
Number of Contractor Employees:

On-site construction is complete.
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Specification No.: 20-C0564

Contract No.: 03CC202042

Project Title: Folsom 3 Cranes Modification, American River Division, CVP, CA

Contractor: Cal Electro

Work Performed: October 0%
Time Elapsed 100 % |

. Work Completed 100 % |

|

Contractor Earnings October $0.00 |

| Previous ' $1,062,663.00 |

[ Total to Date , $1,062,663.00 |

Area Office

Project Manager: Bob Beingessner
Office Engineering
Contract Administrator; Anne Campbell

The final modification to decbligate unused funds was submitied for the review process in July.

Closeout activities are being completed.

Substantial Completion was issued to the contractor with an acceptance date of September 4, 2003 for
the Folsom Pumping Plant crane and May 3, 2004, for the Folsom Dam and Nimbus Dam gantry
cranes. Warraniies of Construction expired September 4, 2004, and May 3, 2005, respectively.

Field Engineering

Field Engineer: Matt Sheskier
OGR: Sean Frische
Number of Contractor Employees: 0

On-site construction is complete.
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Specification No.: 20-C0681

Contract No.: 07CC200153

Project Title: Discharge Well, Tuttletown Well No. 2, Installation of Pump and Control System in
New Well, Tuttletown Well Development, East Side Division, CVP, CA

Contractor; C.W. Crosser Construction, Inc.

\Work Performed: October 0 %

B Time Elapsed 3225 % |

\ Work Completed 91.9 %

Contractor Earnings October $0.00

B Previous $251,478.46 |

i Total to Date $251,478.46 |

Area Office

Project Manager: Jon Jordan

Office Engineering
Contract Administrator: John Zimmerman

No Administrative activity or change of status has occurred during this report period.

Four submittals need to be completed. Once completed contractor will bill us for the remaining work he
has completed.

The warranty period for the repaired pipe will expire on on August 19, 2009.
Field Engineering

Field Engineer: Maithew Sheskier
QOGR: Ben Richburg
Number of Contractor Employees: 1
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Specification No.: 20-C0685
Contract No.: 07CC200184

Project Title: New Melones Road Repairs, Phase I, East Side Division, CVP, CA

Contractor: Oregon Mountain Constructors, Inc.

Work Performed: October 0% |
Time Elapsed 72.8 % |
Work Completed 80.2 % |

;ContractorEarnings October $416,355.80 :

. Previous ) $994,135.30 |

Total to Date

$1,410,491.10

Area Office
Project Manager: Dan Holsapple

Office Engineering

Contract Administrator; John Zimmerman

CS&Y 6 is attached.
Field Engineering

Field Engineer: Matt Sheskier
OGR: James Smith
Number of Contractor Employees: 16

The contractor returned after final coordination with striping sub-contractor. The contractor conducted
preparatory work (sweeping, removal of surface debris and Davidson Delineators/reflectors) needed to
complete the roadway and parking lot striping.

The contractor completed the striping at all locations at Glory Hole Recreation Area {approximately
203,000 linear ft.) and New Melones Dam Area (approximately 35,000 linear ft.) as indicated in

accordance with the contract.
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“ER 1451.121-1312-1 (WER 1411.9¢5-80}

|

CONTRACT SUMMARY AND VOUCHER

PACJECT § DIVISICH:

07CC200184

20-C0635

CoNIRAL VALLEY PEOQJECT, NEW MELONES LAKE UNIT, CALIFJRNIA
CONTRACT TITLE: HEW MELCNES AREA ROAD REZAIRS-PHASE 11
COHTRACT MO.: SEECTFICATIONS NO.: FAY ESTIMATE NO. JE’AY.‘".ENT TERMS:

3
CS&V HO. : & 14 DAYS

=.0. Box 437

CONTEACTCR'S NAME AND ADDHRESS:
G:egon Mourntain Constructors, Inc.

FAYMENT NAME AND ADCRZSS |if difEerent)

zalc Cedrc 'CA, 95075 "

RWARD DATE NOTICE TO PROCZED DATE: |TIME ELASSED ¥: §5.0% TOTAL CONTRACT VALUE:
gepterher 14, 2007 January 14, 2008 WORX COMSLETED ¥ 80.2% 1,7517,779.25

DNVOICE DATE: RECEIDT PROPSA INVOICE: |ERIOD COVERED: TOTAL FUNJS AESERVED
Septamber 30, 2008 Octoper 14, 2038 o7/o1jos T | ¢3/30/0811,757,779.25

PAYMENT SUMMARY

THIS VOUCHER DREVIOUS TOTAL TQTAL TO DATE

CROS5 EARNINGS 5416,355.80 5994.135.30 51,410,491.10
TOTAL ADJUSTMENTS 50.00 50.00 50.00
NET ZARNINGS 5416,355.80 $994,135.30 . §1,410,451.10
RETENTICN 50.00 50.00 50.00
NET BAYMENT £416,355.80 £394,115.380 §1,410.491.10

ete.

Calendar Cays:
Completion Dus Date:

CONTRACT ADMINISTRATICN CATA (cocntract ccmpletion date,

rodificatzicns, time extensions,

Origipal

400

february 17, 2005

Subatantially Complete:

liquidated darages,

Mcdificazicre: (Since laat voucher a=d up chrough the paricd covered above)
No. Date Degcriptios Change in Contracs Brice

CERTIF1ZD CORA=CT BY (Signature & Title)

=

an BY (Signature & Title]
" \
s Ctnd B lio(?)
Ockoker 14, 2008
CONTRACT ADHINISTAATOR DATE CONTRACTING CrFiCER'S AEERESENTATIVE CATE
Dire-:t invoice cu=stions to: (Name, Code, Phorel|ADMINISTRATIVE APZHOVAL (Signature & Title)
John Zimmerman, MPCQ-230, 530-934-1321 [D% Z ]
Ll Z %‘;’,
covmmm:-—u? FICER DATE
Cost Autkarity Number CURAZNT ] BEEVIQUS TOTAL REMAINING
COST A::J-:-l?ﬂEOD-ZS-lB-‘J.Bln-lﬁs&-ZHSD‘.BD-EODLUIIG 5252,870.70 5811,384.18 2,1058,254.86 5247,214.37
ACCOLNT 50-2370200-254B-19101554-2050100-5002300 5123,435.10 §1E9,751.12 5304,236.22 5100,073.7E
Totals $415,355.80 £394,133.32 $1,410,451.10 5347,288.135
DISTRISUTION: B84-27734, MP -3200, -3B00; CC-450, MeECOD-300, -333, -626, -630




Specification No.: 218-200701
Contract No.: 07CC200142

Project Title: Sheriff's Building Compound Design/Build Project, Folsom, American River Division,
CVP, CA

Contracior: RMA Land Construction, Inc.

Work Performed: October 0 %
Time Elapsed 96.8 %
Work Completed 16.8 %

Contractor Earnings Octeber $0.00 |
Previous $140,559.95 '
Total to Date $140,559.95 |

Area Office
Project Manager:

Office Engineering
Contract Administrator: Kevin Jacobs

No invoices were received for this report period.

No modifications were executed during this report period.

The contractor is currently designing the site improvements.

Field Engineering

Field Engineer: Sean Frische
OGR: Howard Diedrich
Number of Contractor Employees:

No field activities were conducted in the month of October.
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Specification No.:

Contract No.;

20-C0667
06CC201065

Project Title: Nimbus Dam Radial Gates Repair, American River Division, CVP, CA

Contractor: C&C General Contractors/Cal Inc.

}rWork Performed: October 0% |

B Time Elapsed 52 % |

B Work Completed g 585 % |

iEontractor Earnings October $O.'Do_i
Previous $1,719,441.23 |

|
L

Total to Date

$1 ,719,441.23J

Area Office

Project Manager: Jesse Castro

QOffice Engineering

Contract Administrator: John Zimmerman
CS&V No. 8 is attached.

Field Engineering

Field Engineer: Matt Sheskier
OGR: Todd Dooley
Number of Contractor Employees: 15

Subcontractors removed the remaining scaffolding and containment system upstream and immediately
downstream of gate 17, and performed other work including painting, applying Dev Mat 142 HB,
applying Nordback Wearing Compound, and installing galvanic protection.

Subcontractor Jefico acomplished the following. Abrasive blasting of the radial gate arms and anchor
girders to the near white metal condition and applied a coat of Bar Rust 236 to the radial gate arms and
anchor girders. Removal masking from the trunion pins, and used Jasco paint stripper in conjunction
with power tool cleaning to remove the existing vinyl coating and obtain a near white metal condition.
Application of a first coat of Bar Rust 236 around trunion pins, and a second coat of Bar Rust 236 to the
radial gate arms, anchor girders and the area around the trunion pins.
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WER 1453.301-1432 1 (WER 1432.905-30)

~

CONTRACT STMMARY AND VOUCHER

PROJECT § DIVISION: CENTRAL VALLEY PRCJECT,

AMERICAN RIVER DIVISION, CALIFORNIA

Calendar Daysa,
Corpletion pue Date

1267
dune 39, 2010

Bu..‘-stantially Complete:

CONTRACT TITLE: NIMBUS DAM RADIAL GRTE REBAIR Fe ]
CONTRACT NO, : SPECIPICATIONS NO.-: PAY ESTIMATE NO. g [EAYMENT TEmNS,
J6CC201065 20-C0667 CB&V NO. ] 114 DAYS
CONTRACTOR 'S NAME AND ADDRESS ¢ YMENT NAME Y
C&C General Contractors/cal Inc. R AND NDDRESS (12 different)
2040 Peabady Road
Vacaville, ca 95587
AHARD DATE; NOTICE 70 PROCERD DATR: |TIME ELAPSED \____ 49.6% _ __|TOTAL CONTRACT VALUE:
|September 30, 2008 January 10, 2007 HORK COMPLETED & 25.2% $5,933,592.00 |
—— ——_unlED k —
INVOICE DATE; RECEIPT PROFER INVOICE: PERIOD COVERED; TOTAL FUNJS RESERVED
September 30, 2008 10/21/08 8/18/98 10 |  s5/30/08 $3.235,998 g |
PAYMENT STMMARY
THIS VOUCHER FREVIOUS TOTAL TOTAL TO DATE
GROSS EARKINGS $53,472.18 $1.439.501.76 $1,493,373.94
TOTAL ADJUSTMENTS §0.04 £0.00 50.00
NET EARNINGS $53,472.18 $1,439,901,75] __$1,493,373.94
RETERTION $0.C0 50.00 50.00
H=T PAYMENT $51,471.18 51.439.901.76 51,493.373.9‘;
CONTRACT ADMINISTRATION DATA (contractk completion date, modi Zicationg, time extenaions, lxquq.dnr.ed damages,
etc.

Modifications: {3ince lasc voucher and up through the period covered abgve) N ! ]
Na. Date Description Change in Contract Price
d lish Mad Dogs
6 8/20/2008  |{Add fundm to accorpliah 2 5140,000.00
—— e s RN B e S, T S

CONTRACT ADMINISTRATOR

CERTIFIED CORRECT BY {Signature g Title)
e

o

Occober 27, apo0m

7“&”“@

{.Q)-LLMN\_

DATE

vohn Zimrerrar,

Direer invoice Qquestions to:

MPCO-230, =3 0-534-1323

(Name, Coda, Phone

3Y (Signaturs & Title)

Gk

1'0 (7,9 ,96

CONTRACTI
ADMINISTRATI

T e

RG QFFICER'S REFRESENTATIVE !
VE APPROVAL {Sigpature & Title)

DATE

TS

(022

ACCOUNT

DISTRIBUTION:

printed an; 12772008 +

——
——.._ 08t _Autherity mumber CURRENT FREVIOUS TATAL REMAINING
cosT 30-24£0100-2543-15108805-2030100-373 1505 §53,472.18 51,439.901.75! 51,493,373 .54] 51,742, 672 0%
— 21,742,624 . 06|
Totals §52,472.18] 51,1439, 501.7¢ 51.493,373.94] 51,742,634 0%
B4-27734; MP-3200, -3800; Cc-607; MPCO-300, -310, -g36, -g37 }

Roe 1 of %



Specification No.: 20-C0687
Contract No.: 08CC200008

Project Title: New Melones Power Plant Transformer K2A, East Side Division, CVP, CA

Contractor: Tri-Technic Inc.

Work Performed: October 0% |

o Time Elapsed 100 % |

L Work Completed 97 %

Contracter Earnings October $0.00 |

B Previous $453,580.00
Total to Date $453,580.00

Area Office 7.

Project Manager: Phil Gregory

Office Engineering
Contract Administrator: Josh Stuart

The work was substantially complete on July 12, 2008 and the Warranty of Construction will expire July
12, 2009.

No contract administration activity or change of status has occurred during this report period.

Field Engineering

Field Engineer: Matt Sheskier

OGR: Dennis Schuenemann

Number of Coniractor Employees: 0

On-site construction work is complete.
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Specification No.: 20-C0676
Contract No.: 07CC200241

Project Title: Cable Installation for Main Duct Bank, Folsom Dam, CVP, CA

Contracior: Bulltrack Construction

Work Performed: October 0% |
Time Elapsed 100 °/‘nhE
Work Completed 99.9 % |

\Contractor Earnings October $0.00
Previous $426,629.21 _
Total to Date $426,629.21

Area Office o

Project Manager: Nate Sengsamouth

Oifice Endineering
Contract Administrator: Anne Campbell

The work was substantially complete on March 5, 2008 and the Warranty of Construction will expire
March 5, 2008. At this tme there is a warranty issue.

Request for Proposal No. 01 was sent to the contractor in December, and in January they provided their
proposal. The PNM was transmitted to Region for review on March 17 and was returned approved to
this office to complete negotiations in late May. Negotiations were accomplished in early June, and the
Negotiation Summary was sent to Region for review and approval. The Negotiation Summary was
returned to this office for corrections in July, and this month, the Summary was returned to Region for
approval. A ratification for an unauthorized act was also resubmitted to Region for approval in August.
Region forwarded the modification negotiation summary and the ratification to Denver this month for
approval,

Field Engineering
Field Engineer: Matt Sheskier

OGR: Sean Frische
Number of Contractor Employees: 0

On-site construction is complete.
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Specification No.: 20-C0682

Contract No.: 07CC200150

Project Title: Folsom Safety of Dams (SOD) Phase |, American River Division, CVP, CA

Contractor; Kiewit Pacific Co.

(Work Performed: October 0%
Time Elapsed 65.8 %
Work Completed 89.3 % |

Eontractor Earnings October $0.00 |
Previous $14,980,739.31 |

B Total to Date $14,980,739.31

Area Office

Project Manager: Larry Hobbs

Office Engineering
Contract Administrator: Erik Danger

No contract administration activity or change of status has occurred during this report period.

The work was substantially complete on September 30, 2008 and the Warranty of Construction will
expire October 1, 2008.

Field Engineering

Field Engineer: Matt Sheskier
OGR: Howard Diedrich
Number of Contractor Employees: 0

On-site construction work is complete.
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Specification No.: 20-C0630
Contract No.: 05CC201026

Project Title: Auditorium Modification, Folsom Powerplant, American River Division, CVP, CA

Contractor: RMA Land Construction

\Work Performed: October 0 %

' Time Elapsed 100 %
Work Completed 94 %

}fContractor Earnings October $0.00

| N Previous $487,714.16

| Total to Date $487,714.16

Area Office .

Project Manager: Ed Roza

Oftice Engineeting
Contract Administrator: Daniel Vinay

The work was substantially complete on July 14, 2006 and the Warranty of Construction expired
July 14, 2007.

Closeout activities remain to be completed.

This contract will no longer be included in the L-29 report after this month.
Field Engineering

Field Engineer: Matt Sheskier

OGR: Henry Garcia

Number of Contractor Employees: 0

On-site construction is complete.
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Specification No.: 20-C0701
Contract No.: 08CC200030

Project Title: Folsom Dam, Safety of Dams Modification, Dike 5 Embankment, American River
Division, CVP, CA

Contractor: DD-M Crane & Rigging

Work Performed: OCctober 2.4 %
Time Elapsed 34.7 %

| Work Completed 3.4 % |

L

'Contractor Earnings October $0.00 :

| Previous , $109,914.00 |

| Total to Date ; $109,914.00 |

Area Office

Project Manager: Larry Hobbs

Office Engineering
Contract Administrator: Erik Danger

Contract was awarded April 28, 2008, in the amount of $3,204,790.00.
No invoices were received for this report period.
No modifications were executed during this report period.

Notice to Proceed was issued June 19, 2008 and per Contract Specifications, the 300 calendar days to
complete all work under this contract calculates to March 15, 2009.

Pay Estimate No. 02 was received, approved and forwarded to the FAD this report period. See attached
C8&V.

No modifications were executed this report peried.

Field Engineering

Field Engineer: Matt Sheskier

OGR: Howard Diedrich

Number of Contractor Employees: 21

Mobilization:

The subcontractor Envirocon mobilized conveyor system for the filter sand, 2 Conveyor Trucks, Bomag
Smooth Drum Roller, Ingersol Rand Vibratory Pad Rollerator, & 4000 gallon water

truck.

SWPPP Erosion Control:

Envirocon resume monitoring BMP's & making adjustments as needed. On 10-31-08 it rained 1.78
inches +/-.
Removing Misc. Materials & Equipment:
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Envirocon removed the 2 security bollard structures & also backfilled the at the removal.

Stripping:
Envirocon finished stripping the required second 1 ft. depth that is shell material this month.

Excavation of Shell Material:

Envirocon finished excavating shell material to achieve the specified 2:1 slope on the downstream side
of dike 5. This activity occurred at the same time the stripping activity was in progress.

Toe Drain Excavation & Installation:

Envirocon began & finished excavating the toe drain. Envirocon began placing filter sand, coarse filter,
& HDPE pipe.
Toe Drain Quitfall:

Envirocon excavated the for the HDPE outfall pipe. Envirocon began setting HDPE pipe, & placing Low
strength cencrete encasement.

Excavation of Borrow Area:
Envirocon began ripping & dozing future shell material into a stockpile.

Photo of Envirocon placing coarse filter & sand filter material for toe drain.

Photo of conveyor system to be used for delivery & storage of sand filter material.
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Specification No.: 075P200055

Centract No.: 07CS200055

Project Title: Removal of Camp Nine Bridge, New Melones, East Side Division, CVP, CA

Contractor: Accord Engineering, Inc.

Work Performed: October 11 % |

Time Elapsed 80.7 %
Work Completed 29.9 °/(f

Contractor Earnings October $151 ,539.08“1
Previous $258,787.22 |

! Total to Date $410,326.30 |

Area Office a

Project Manager:

Office Engineering
Contract Administrator: Daniel Vinay

Pay Estimate No. 9 was received, approved and forwarded to the FAD this report period. See attached
C8&v

Field Engineering

Field Engineer: Matt Sheskier

OGR: Dennis Schuenemann

Number of Contractor Employees: 15

Field activities for the month of October began with the contractor removing all wooden planks from the
western approach and bridge center span. Subsequent demolition of steel members (stringer, trusses,

bracing, bents, and all embedded anchor rods) were removed from the western approach and the center
span. The steel was dismantled with acetylene torch.

Work for the month is ongoing with the approximate removal of 50,000 Ibs of concrete from the western
concrete pier. Presently, field activities are on schedule an in accordance with the contract
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Specification No.: 20-C0458
Contract No.: 97CC2020002
Project Title: 230 kV Transformer Replacement, Folsom Powerplant, American River Division,
CVP, CA
Contractor: Hi-Voltage Wire Works, Inc.
Work Performed: October 0% |
‘ Time Elapsed 100 % |
Work Completed 88 % |
|Contractor Earnings October $0.00 |
‘ | Previous $720,706.00 |
| Total to Date $720,706.00

Area Office

Project Manager: Bob Beingessner

Office Engineering

Contract Administrator: Larry Kyes

No Administrative activity or change of status has occurred during this report period.

Field Engineering

Field Engineer: Matt Sheskier

OGR: -

Number of Contractor Employees:

On-site construction is complete.
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Specification No.: 20-C0674

Contract No.: 07CC200016 ‘
Project Title: Chiloguin Dam Removal and MPID Pumping Plant and Fish Screen, Chiloguin Dam
Removal Project, Klamath Basin Area Office, OR

Contractor: Slayden Construction Group, Inc., Stayton, Oregon

‘Work Performed: October 3.4 % |

1 Time Elapsed 90.6 %
Work Completed 96.8 %

Contractor Earnings October - $321,508.00 |

| Previous $8,729,408.58
Total to Date $9,050,916.58

Area Office

Project Manager: Chuck Korson

Office Engineering
Contract Administrator: Larry Bowman

Pay Estimate No. 16, was received, approved and forwarded to the FAD this report period. See
attached CS&YV.

Administrative Modification No. 016, Significant Cultural Finds was executed on 10/22/08 in the amount
of $6,631.00 this month.

Field Engineering

Field Engineer: Randy Wyatt

OGR: Dave Arter

Number of Contractor Employees: 34

River Water Elevation: The structures continue to have the areas inundaied with water and the
Williamson River water elevation maintained near 4148.50 during the month.

Commissioning: The commissioning period ended on Monday July 15, 2008. During the first week of
the month one unit operated at 90% speed or 30 cfs. The second week both units were adjusted to 85%
speed or 40 cfs by MPID cperators, and increased and decreased during the week to adjust for water
demand. From the middle of the month both units operated at 82% speed or 38 cfs.

Pumping Plant: Slayden’s crew installed all of the 8-inch diameter bollards around the pumping plant
site, and finished installing the roof access ladder and platform. The workers sealed the valve pit grating
using backer rod and joint sealant.

Backfill Embankment: Subcontractor LTM completed the 3:1 slope along the pumping plant service
yard and the backfill.

Access Road: Subcontractor LTM completed construction of the access road between the pumping
plant service yard and Lonesome Duck access road.

Re-Vegetation: Earth work subcontractor LTM completed spreading a minimum of 6-inches of top soil
over the entire work area.

Fencing: The 6-foot high chain link fence with three strands of barb wire and the 20-foot wide gate was
installed by the fencing subcontractor.

Electrical Work: Electrical subcontractor, PEC completed all the electrical work and assisted with the
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control wiring for the HV system.

HVAC: The HV subcontractor Brainard Sheet Metal completed the installation of the heating and
ventilation system with the control panels, and the system was tested by a balancing company.

Demobilize: Was complete by the middle of the month by Slayden Construction Group.

Mobilize Phase II: Slayden’s workers installed delineators on the traffic lane for Kircher Bridge, trimmed
the brush to the entrance to the bridge for better visibility for vehicle traffic, and installed warning signs
on both ends of the bridge. The workers removed existing fencing on Kircher property for the canal

backfill and access to the staging area. The crew opened the two sluice gates on both ends of the dam
to facilitate the lowering of the reservoir.

The Kircher Bridge improvements were accomplished by adding an I-beam support under the left side of
the bridge while looking down river on the downriver side of the bridge.

Mod No. 011: Mitigation Measures: Subcontractor LTM completed installation of a minimum of 2-inches
of wood chips in the mitigation area on the left embankment at the dam site and placed 8-inches of AB
material on top the wood chips.

Canal Backfill: Earth work subcontractor LTM started the canal backfilling operation at the Kircher
crossing and are working their way downstream.
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Specification No.: No Spec No.

Contract No.: 06CC201078

Project Tiile: Boca Dam Barrier Power Upgrade, Stampede Division, Washoe Project, NV/CA

Contractor: Adesta, LLC

Work Performed: October 0% |
Time Elapsed 100 % |
Work Completed 100 %

Contractor Earnings October $0.00 |

. Previous $205,728.41 |
Total to Date $205,728.41

Area Oifice
Project Manager:

Office Engineering

Contract Administrator: Kevin Jacobs

No invoices were received for this report period.

No contract modifications were executed during this report period.

The work was substantially complete on October 31, 2007 and the Warranty of Construction expires

October 31, 2008

Closeout is approximately 89% complete.

Field Engineering
Field Engineer: Matt Sheskier
OGR: Dennis Schuenemann

Number of Contractor Employees: 0

No Field activities were performed in the month of October.
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Specification No.:
Contract No.:

20-C0690
07CC200217

Project Title: Marble Bluff Dam Dike Crest and Access Road Repair, Stampede Division, Washoe
Project, NV/CA
Contractor: Diamond D General Engineering, Inc.
Work Performed: October 83 % |
; Time Elapsed 49 % I
i Work Completed 83 % |
| .
Contractor Earnings October $0.00 |
Previous $415,662.29
| Total to Date $415,662.29 |

Area Office
Project Manager:

Locke Hahne

Office Engineering
Contract Administrator: Walter Shaw

The Contractor was substantially complete on September 12, 2008.

Submiitals: Ongoing. The submittal requirements are 99% complete.

Requests For Change: Working on an answer to the Contractors request for additional cost for A/C
pavement and fuel costs.

Field Engineering

Field Engineer: Matt Sheskier
OGR: Ben Richburg / Jim Smith
Number of Contractor Employees:

The Contractor performed and completed the work required by Modification No. 0001,
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Specification No.: 20-C0641

Contract No.: 05CC204038

Project Title: MP Excitation System Replacement, Shasta Division, CVP, CA

Contractor: Eaton Electrical, Inc.

Work Performed: October 0 % |
Time Elapsed 76.2 % |
Work Completed 63.7 %

Contractor Earnings October $0.00
Previous

$3,922,114.73

|
|
I
|
L

Total to Date

$3,922,114.73

Area Office
Project Manager: Larry Ball

QOffice Engineering
Contract Administrator: Josh Stuart

No contract administration activity or change of status has occurred during this report period.

Field Engineering

Field Engineer: Randy Wyatt
OGR: Stephen Holmes
Number of Coniractor Employees: 3

No field activity reported this period.
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Specification No.: 20-C0669
Contract No.: 06CC202059

Project Title: Shasta Powerplant Penstocks Painting, Shasta Division, CVP, CA

Contractor: F.D. Thomas, Inc

Work Performed: October 0 %
Time Elapsed 100 % |
Work Completed 100 % |

;Contractor Earnings October ' $0.00 |

| Previous $1,742,397.63 |

| Total to Date $1,742,397.63 |

Area Office

Project Manager: Bob Gee

Ofifice Engineerina
Contract Administrator: Kent Perkes

The work was substantial complete on March 28, 2008 and the Warranty of Construction expires March
27, 2008.

Closeout activities are being completed.
Field Engineering

Field Engineer: Randy Wyatt
OGR: Fernando Pavone
Number of Contractor Employees: 0

On-site construction is complete.
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Specification No.: 20-C0642

Contract No.: 08CC202026

Project Title: Stony Gorge Dam Modifications, Orland Project, CA

Contractor: Shimmick Construction Company

!Work Performed: October 2.8 %T
! Time Elapsed , 67.9 % |
B Work Completed 97 % |
| .
ig_)ontractor Earnings October $1,125,915.69 |
i Previous $22,690,357.83 |
. Total to Date $23,816,273.52 |
Area Office

Project Manager: Brian Person

Office Engineering

Contract Administrator: Daniel Vinay

Pay Estimate No. 20 was received, approved and forwarded to the FAD this report period. See attached
CS&V.

Field Engineering

Field Engineer: Randy Wyatt
OGR: Dick Milani
Number of Contractor Employees: 28

The contractor continued to work two carpenter crews, eight (8) hours shifts, five (5) days a week.

The contractor continued constructing the diaphragm wall for lift “E”, elevation 751.5' to 763.5'. (Bottom
of lift is level with the spillway walkway and has an arch opening)

The concrete forms and reinforcement were completed on September 4, 2008. The contractor placed
concrete the following shift.

The forms were stripped the following Monday, September 8. The upstream (u/s) forms and the 15-inch
by 15-inch sheet metal anchor beam forms were also set for the next 12.0-foot “D" lift.

The forms and reinforcement were completed in seven (7) working days. The concrete was placed on
September 17.

The contracter's scheduled is to strip and set the u/s forms for the next 12.0-foot lift the following shift.
The forms and reinforcement were completed for the 12.0-foot “C" lift on September 26, and concrete
was placed the same shift.

The contractor completed fabricating the metal access platforms on the d/s side of the diaphragm walls
between 21-22 and 22-23 to access the swing stages. The platforms were required due to the ground
surface being un-level. (These two bays are on the steep slope on the left abuiment)

The concrete forms and reinforcement were completed for 21-22 “C" lift, 22-23 “"D” 22-23 lift, and 23-24
“E" lift on September 2, and concreie was placed on the September 3.

The time to complete the forms and reinforcement for the next 12.0-foot lifts was seven (7) days. The
concrete was placed on Sepiember 15.

{Note)

The contractor continued to pump concrete with the line pump, opposite buttress 43, through a 5” steel
slick line on the spillway walkway and up to the placements on the left abutment. During the last several
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concrete placements, the slick line became plugged and required extensive cleaning to free the line. The
contractor elected to move the pump to the left abutment opposite butiress 19 on Septenber18.

The diaphragm wall forms and reinforcement were completed for the top and final “A” lift for 21-22, “B”
lift for 22-23, and the “C" lift for 23-24 September 23. The concrete was placed on September 24
Diaphragm Wall: 20-21

The concrete forms stripped from 21-22 were moved to form the 10.0-foot tall “B” lift. (This diaphragm
wall is 10.0-foot thick)

Concrete placed this period 482 cubic yards

Miscellaneous Metal Work:
The permanent access platforms between the diaphragm wall and the spillway walkway were installed
between 32 through 35. The platforms on the u/s side of the diaphragm wall were also installed.

Electrical

The electrical subcontractor continued to install rigid conduit from the distribution panel between
buttresses 35-36 to buttresses 25-26. The main conduit runs are mounted on the d/s side of the spillway
walkway and routed over the top of the existing buttress openings to the diaphragm wall (the
subcontractor had installed a 1%2-inch diameter PVC sleeve through the diaphragm wall prior to placing
concrete) to the luminaries and receptacles on the u/s side of the wall.

The majority of the #10 conductor wire has been installed from buttress 40 to the end of the luminaries
and receptacles circuits at butiress 51. The conductor wire has not been terminated or tesied.

Schedule:

The contractor's schedule indicates the last concrete placement for the diaphragm wall be on October
14, 2008.
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Specification No.: None
Contract No.: 05CS5201118

Project Title: Shasta Security Upgrades, Installation, Shasta, Keswick, and Trinity Dams, Shasta
Division, Shasta Project, CA

Contractor: Adesta, LLC

Work Performed: October 0 %

; Time Elapsed 100 %

! Work Completed 100 %

L ik

Contractor Earnings October $0.00 |

. Previous $5,700,517.17

i Total to Date $5,700,517.17 |

Area Office

Project Manager: Leroy Smith

Office Engineering
Contract Administrator: Kevin Jacobs

No Administrative activity or change of status has occurred during this report period.
No modifications were executied in the month of October.

The work was substantially complete on February 1, 2008 and the Warranty of Construction expires
February 1, 2009.

Field Engineering

Field Engineer: Steve Holmes
OGR: Fernado Pavone

Number of Contractor Employees:
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Specification No.: 20-C0653A
Contract No.: 07CC200001

Project Title: Barrier Weir and Fish Ladder Modifications, Coleman Nation Fish Hatchery, Shasta
Division, CVP, CA

Contractor: Gracon Corp.

Work Performed: October 2 % \
Time Elapsed : 79.6 % |
Work Completed ’ 98 % |

icontractor Earnings October $129,417.03 |

; Previous $6,321,713.60 |

! . Total to Date $6,451,130.63

Area Office

Project Manager:

QOffice Engineering
Contract Administrator: Kevin Jacobs

No modifications were executed during this report period.

Pay Estimate No. 18 was received, approved and forwarded to the FAD this repori period. See attached
CS&Vv.

The work was substantially complete on October 1, 2008 and the Warranty of Construction will expire
October 1, 2009.

Field Engineering

Field Engineer: Randy Wyatt
OGR: Lois Campbell
Number of Contractor Employees:

During the month of October Gracon Corp. performed some of the work contained in modification 0009.
No other work was performed on site during the month of October.
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Specification No.: 20-C0596

Contract No.: 04CC200022

Project Title: Shasta Powerplant Turbine and Generator Rehabilitation, Shasta Division, CVP, CA

Contractor: American Hydro Corporation

Work Performed: October .0 %hi
Time Elapsed 114 % |

. Work Completed 89 %

Contractor Eamnings October $0.00 ‘

”” Previous $3,474,642.24
Total to Date $3,474,642.24

Area Office

Project Manager: Don Bader

Office Engineering
Contract Administrator: Josh Stuart

The Unit No. 52 was substantially complete on September 23, 2006. The 2-year warranty for cavitation
and erosion began September 23, 2006, and will expire September 23, 2008. The 5-year warranty, for
the generator armature winding, stator core, and reinsulated generator field windings, and all other
pertinent equipment listed in Specification Section C.13.6, began on September 23, 2006 and will end on
September 23, 2011. The two-year warranty for all work performed on the contract began on September
23, 2006, and will end on September 23, 2008.

Field Engineering

Field Engineer: Randy Wyatt
OGR: Stephen Holmes
Number of Contractor Employees: 0

On-site construction work is complete.
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Specification No.: None
Contract No.: 05Cs201118B

Project Title: Shasta Security Upgrades - Installation Phase, Shasta Division, CVP, CA

Contractor; Adesta

Mork Performed: October 0% |

' Time Elapsed 100 % |

L Work Completed 100 % j

Contractor Earnings October $0.00
Previous $7,249,908.03

Total to Date

$7,249,908.03

Area Office
Project Manager:

Office Engineering
Contract Administrator: Kevin Jacobs

No Administrative activity or change of status has occurred during this report period.

No modifications were executed in the month of Qctober.

The work was substantially complete on February 1, 2008 and the warranty of Construction will expire

February 1, 2009.

Contract closeout is approximately 89% complete.

Field Engineering

Field Engineer: Sieve Holmes
OGR: Fernando Pavone
Number of Coniractor Employees: 0

On-site construction is complete.
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Specification No.: 20-C0&79
Contract No.: 07CC200145

Project Title: Shasta Dam 30-Ton Cableway Removal, Sacramento River Division, CVP, CA

Contractor: Glen/Mar Construction, Inc.

Work Performed: October 0 %

; Time Elapsed 0% |

B Work Completed 2 %

‘_Contractor Earnings October ! ~ $0.00
Previous ' $29,155.00

. Total to Date $29,155.00

Area Office

Project Manager: Bob Gee

Office Endineering
Contract Administrator: Kevin Jacobs

No pay requests were received this month for this project.
No modifications were executed this month for this project.

Administrative notice to proceed for off-site work was issued on April 15, 2008.
Field Engineering

Field Engineer; Steve Holmes
OGR: Daniel Pavone
Number of Contractor Employees:

No field activities were performed in the month of October.
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Specification No.: 20-C0680

Contract No.: 07CC200187

Project Title: Sacramento River Trail, Sacramaneto, Sacramento River Division, CVP, CA

Contractor: TL Peterson, Inc

'Work Performed: | October 0%
Time Elapsed 100 %
Work Completed 100 %

\Contractor Earnings October $o.do"'

B Previous $273,992.00

: | Total to Date $273,992.00

Area Office
Project Manager: Bob Gee

Office Engineering
Contract Administrator: Erik Danger

The warranty of construction will expire November 28, 2008.

Closeout activities remain to be completed.

Field Engineering

Field Engineer: Randy Wyatt
OGR: David Brooks
Number of Contractor Employees: 0

On-site construction is complete.
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Specification No.: 20-C0678
Contract No.: 07CC200154

Project Title: Indian Creek Rehabilitation Site, Trinity River Division, CVP, CA

Contractor: Oregon Mountain Constructors, inc.

Work Performed: October 1%
| Time Elapsed 47 %
\ Work Completed 62 %
Contractor Earnings Qctober - $17,202.00
| _ Previous $1,159,585.62

i Total to Date $1,176,787.62

Area Office
Project Manager: Jennifer Faler

Office Engineering
Contract Administrator: Josh Stuart

Pay Estimate No. 5 was received, approved and forwarded to the FAD this report period. See attached
CS&V.

The work was substantially complete on July 22, 2008 and the Warranty of Construction will expire July
22, 2009.

Field Engineering

Field Engineer: Randy Wyatt

OGR: Richard Milani

Number of Contractor Employees: 0

On-site construction work is complete,
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W3R 1453.301-1432-1 (MOR 1432.8C5-80)

CONTRACT SUMMARY AND VOUCHER

PROJECT & DIVISION: Central Valley Proiject,

Trinity River Divigion CA

CONTRACT TITLE: Indian Creek Rehab

ilitation Site

CONTRALT N9.: SPECIFICATIONS NO.: DAY ESTIMATE KNO.: S PAYMENT TERM3:
07CC200134 20-CaE78 CS&V NO.: 5 14|DAYS
Cregon Meunzain Constructers, Inc. Oregen Mountain Conastructors, Inc.

Att: Kevin Ramstrom

2.0. Bex 417

ralo Cedro CA, 98075

AWARD CATZ: NOTICE TO PROCEED DATE: TIME ELRPSED %: 473 TOTAL CONTRACT VALUE:
06/26/07 a7/20/07 WORK COMBLETED %: 623 51,868,0318.37
IIVOICE DATZ: RECEIPT PROPER INVOICE: PERIOD COVERED: TOTAL FUNDS RESERVED
i0/01/08 10/20/08 B/12/08 TO 10/1/08 TO DATE: 5 1,238,262.37

PAYMENT SUMMARY

THIS VOUCHER

PREVIOUS TOTAL

TATAL TO DATE

33085 EARNINGS

$17,202.00

51,159,585.62 $1,176,787.62

TOTAL ADJUSTMENTS 50.00 $0.00 $40.00
SET EARNINGS 517,202.00 51,159%,585.62 51,176,787.62

LETENTIGH 50.00 50.00 50.00
NET PAYMENT $17,202.00 1,159,585.62 51,176,707.62

CONMTRACT ATMINISTRATICN DATA (contract complation date,
Driginal Current h

Calendar Says: 930 930

Completion Due Date 2/4/2010 2/4/2010

Substantially Cemplate: 7/22/08

rmodifications, time extersions, liguidated damages, etc.

Mcdifications:

(Sin=e .ast voucher and up through tke period covered above}

No. Date

Description

Change in Contract Price

1 9/25/2008

additional water For dusk akbacement

§21,702.00

gnature & Title}

77 10/21/93

i

QNM

CONCURAED BY (Signature & Title)

77 P

LZUN"Rn’T hD“IWIS’?B”OD DATE CONTRACTING DFrICdR'S REPRESENTATIVE
Direct invoice guesticns to: (Mame, Code, Phonel ACMINISTRATIVE APPROVAL (Signature & T:tle)
Seoshua D. Stuarc, MPCO-220,

530-934-1316

|

=[> e

o

CONTRACTTNG OFFICER

¥
DATE

Csst Account Mumber CURRE}
H37-53113530-3222-04167100-2002Q00 50.0%
COST AIE-2111030-3222.17824715-00000C5 517,202.400
ROCOWIT ALB-23117330-3222-17524715-000C004 50,08
£30-3311759-3233Z-D4167100-2002000 S0.00
Totals| - $17,202.00

DISTRIEUTION: 84-1773%, MP-3B17, 3200, 3500,

HC-1558, MFCO-2040,

205,

330




Specification No.: 20-C0693
Contract No.: 08CC200002

Project Title: Water Intakes Rehabilitation, Clearing, Coleman National Fish Hatchery, Shasta
Division, CVP, CA

Contractor: Eric Ammon Inc.

Work Performed: October 0% |
Time Elapsed 100 %
Work Completed 100 % |

Contracior Earnings October $0.00 |
Previous $278,877.00 |
Total to Date $278,877.00 |

Area Office

Project Manager: Hank Harrington

Office Engineering
Contract Administrator: Kevin Jacobs

No invoices were received for this report period.
No modifications were executed during this report period.

The work was substantially complete on April 19, 2008 and the Warranty of Construction expires April
19, 2009.

Closeout is approximately 83% complete.
Field Engineering

Field Engineer: Randy Wyatt
OGR: David Brooks
Number of Contractor Employees: Varies

On-site construction is complete.
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Specification No.: 20-C0702
Contract No.: 08CC200055

Project Title: Lewiston-Dark Gulch Channel Rehabilitation Sites, Trinity River Restoration Program,
Trinity River Division, CVP, CA
Contractor: Erick Ammon, Inc.
Work Performed: October 35 % |
| Time Elapsed 11 %
| Work Completed 35 % |
Contractor Earnings October $833,900.33
Previous $0.00
| Total to Date $833,900.33
Area Office

Project Manager: Jennifer Faler

Office Engineering
Contract Administrator: Josh Stuart

Pay Estimate No. 1 was received, approved and forwarded to the FAD this report period. See attached
CS&V.

Field Engineering

Field Engineer: Randy Wyatt
OGR: Charlie Kriewald
Number of Contractor Employees: 12

No field activity reported this period.
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Specification No.: 20-C0633A
Contract No.: 06CC203022

Project Title: Delta Cross Channel Radial Gate Rehabilitation, Delta Division, CVP, CA

Contractor: Extreme Coatings, Inc.

Work Performed: October 0% |
Time Elapsed 100 % |

L Work Completed 100 % |

Contractor Earnings Qctober : $0.00 |
Previous ' $1,062,919.68 |
Total to Date $1,062,919.68

Area Office

Project Manager: Warren Feng

Office Engineering
Contract Administrator: Kent Perkes

The warranty of construction expired November 1, 2007,

The Denver as-built drawings were completed by the TSC and signed by the MPCO. One Regional
Office drawing was also signed and sent to the TSC for addition into the REDS. The as-built drawings
and accompanying compact disk were transmitied to the customer May 13, 2008. The Administrative
Transfer to O&M was sent out on May 1, 2008, and again August 27, 2008. When the Administrative
Transfer to O&M is returned to this office signed, the entire contract will be completely closed out.

This is the last month this coniract will appear in the L29.
Field Engineering

Field Engineer: Randy Wyatt
OGR: Larry Beasley
Number of Contractor Employees: 0

On-site consiruction is complete.
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Specification No.: 20-C0575A
Contract No.: 03CC203018

Project Title: Tracy 15kV Power Cable, Delta Division, CVP, CA

Contractor: Cal Electro, Inc.

(Work Performed: October 0%

' Time Elapsed 100 %
Work Completed 99.5 %

Contractor Earnings October $0.00

| Previous $1,812,915.87

B Total to Date $1,812,915.87 |

Area Office

Project Manager: Ron Silva

Office Engineering
Contract Administrator: Kent Perkes

The contractor did not submit an invoice this month.

The PNM for the final modification was submitted for review in July to deobligate unused funding.
Region approved the modification, faxed it to the contractor for signature, and the contractor signed and

faxed it back to Region. Region executed the modification and it is complete.

The contractor sent in all remaining submittals this month, part of which will be answered by the MPCO

and part of which will be answered by the TSC.
The warranty expired June 3, 2006.

Closeout activities are underway.
Field Engineering

Field Engineer: Randy Wyatt
OGR: David Derk
Number of Contracior Employees: 0

On-site construction is complete.
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Specification No.: 20-C0643
Contract No.: 05CC203024

Project Title: Tracy Fish Collecting Facilities, Biology Research Building, Delta Division, GVP, CA

Contractor: DynaRam Construction, Inc., Sacramento, California

‘Work Performed: October 0% |
Time Elapsed 1745 %

1 Work Completed 93.6 %

Contractor Earnings October $0.00
Previous $490,878.19

} Total to Date $490,878.19

Area Office
Project Manager: Neil Anderson

Office Engineering

Contract Administrator: Larry Bowman

The work was substantially complete on March 4, 2008 and the Warranty of Construction expires March

4, 2009.

No invoices were received for this report period.

No contract administration activity or change of status has occurred during this report period.

Field Engineering

Field Engineer: Randy Wyatt
OGR: Dennis Edwards

Number of Contractor Employees: 0

On-site construction is complete.
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Specification No.: 20-C0636
Contract No.: 05CC202036

Project Title: Bear Creek Pumping Plant and Pipeline, San Joaquin Division, East Bear Creek Unit,
CA

Contractor: Macro-Z-Technology Company

Work Performed: October ' [ 0 %
Time Elapsed 100 % |
Woark Completed 99.9 % |

Contractor Earnings October i $0.00 |
Previous ‘ $8,136,494.80

: Total to Date $8,136,494.80 |

Area Office

Project Manager: Alan Stroppini
Office Enqgineering

Contract Administrator: Daniel Vinay
Pay Voucher No. 23 is attached.
Field Engineering

Field Engineer; Randy Wyatt
OGR: Daniel Pavone
Number of Contractor Employees: 0

No on-site activity this reporting period. The contractor is expecied to return to the site next month to
provide contract required training and to work on punch list type itmes.
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Specification No.: 20-C0665A
Contract No.: 07CC200111

Project Title: Friant Dam Office Addition and Remodel Project, Friant Division, CVP, CA

Contractor: MRCI, Inc.

Work Performed: October 0 % |
| Time Elapsed 100 % |
I Work Completed 100 %
Contractor Earnings QOctober $23,161.53

| Previous $1,160,950.35 |
| Total to Date $1,184,111.88 |
Area Office

Project Manager: Ed Salazar

QOffice Engineering
Contract Administrator: Walter Shaw

The work was substantially complete on April 7, 2008.

Pay Estimate No. 10 was received, approved and forwarded to the FAD this report period. See attached
CsaVv.

Submittals: Working on the final submittalls such as material warranties and as-built drawings.

Project Closeout: Project closeout process continues.
Field Engineering

Field Engineer: Randy Wyatt
OGR: Dennis Edwards
Number of Contractor Employees:

On-site construction work is complete.
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Specification No.: 20-C0657
Contract No.: 06CC202091

Project Title: Fish Collection Facilities, Office Buildings Modification, Delta Division, CVP, CA
Contractor: MdJ Avila Company
Work Performed: October 0%
Time Elapsed 100 %
Work Completed 93.9 % !
Contractor Earnings October ' $0.00 |
| Previous - $566,421.14 |
f Total to Date $566,421.14 |
Area Office

Project Manager: Joe Pennino

Office Engineering
Contract Administrator: Richard Weissenborn

No contract administration activity or change of status has occurred during this report period.
Field Engineering

Field Engineer: Randy Wyatt
OGR: Dennis Edwards
Number of Contractor Employees: 0
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Specification No.: 20-C0670
Contract No.: 06CC204185

Project Title: Delta-Mendota Canal, Radial Gate Replacement, Delta Division, CVP, CA

Contractor: San Luis & Delta Mendota Water Authority

Work Performed: October 0 % |

' Time Elapsed 49 % |

B Work Completed 40 %

Contractor Earnings October $0.00 |
Previous $724,650.17 |
Total to Date $724,650.17 |

Area Office

Project Manager: Joe Pennino

Office Engineering
Contract Administrator; A Campbell, J Zimmerman

Notice to Proceed was issued on November 2, 2006, making the required completion date August 13,
2008.

Field Engineering

Field Engineer: Randy Wyatt

OGR: Don McCabe

Number of Contractor Employees: 0

No field work reported this period.
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Specification No.: 20-C0603C
Contract No.: 05CC203059

Project Title: Fish Collection Facilities, North Side Utilities and Holding Building Modification, Delta
Division, CVP, CA

Contractor: Page Construction Company

\Work Performed: October 0% |

i Time Elapsed 100%}

! Work Completed 100 %

Contractor Eamings October $0.00 |
Previous $1,198,981.11

Total to Date

$1,198,981.11 |

Area QOffice
Project Manager: Joe Pennion

Office Engineering
Contract Administrator: Larry Bowman

No Administrative activity or change of status has occurred during this report period.

Field Engineering

Field Engineer: Randy Wyatt
OGR: Don McCabe
Number of Contractor Employees: 0

On-site construction is complete.
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10/31/2008

U.S. Bureau of Reclamation Page 1

Aggregate Gradation Summary

From 10/01/2008 to 10/31/2008
Specification : 20-C0642
Mix Number ALL Combined for This Specification
Project Orland
Feature Stony Gorge Dam Modification

Sand Gradations {ASTM)

Percent Passing
No. No. No. No. No. No. No. % FINE Hoist Spec

Date 3/8" 4 8 16 30 50 100 -200 MOD % Grav Absorp
Spec HMax $% 100.0 100.0 100.0 85.0 60.0 30.0 10.0
Spec Hin % 100.0 95.0 80.0 50.0 25.0 10.0 2.0
10/02/2008 100.0 100.0 96.1 75.6 50.8 19.7 6.1 330 3:./52 4.00 2.63 1.20
10/03/2008 100.0 98.7 94.4 T4.4 0.1 19.6 6.4 3.60 2.56 4.40 2.63 1.20
10/14/2008 100.0 100.0 96.4 77.6 52.2 20.9 Tisdd 4.00 2.46 4,60 2.63 1.20
10/16/2008 100.0 99.9 97.3 79.9, 53.7 22.2 T 4.50 2.40 5.90 2.63 1.20
Average 100.0 98.7 96.0 TGuT BT 20.6 £.8 3.85 2.49 4.73 2.63 1.20
5.0, 0.0 0.6 1.2 2.1 1.6 1.2 0.7 0.52 0.07 0.82 0.00 0.00
E.0., 0.0 0.6 1.3 2.7 3.1 6.0 10.4 13.50 2.84 17.40 0.00 0.00



10/31/2008 U.S. Bureau of Reclamation
Aggregate Gradation Summary

From 10/01/2008 to 10/31/2008

Specification : 20-C0642

Mix Number ALL Combined for This Specification
Project :  Orland

Feature :  Stony Gorge Dam Modification
Nominal Size : #4 - 1 1/2" ({ASTH)

Coarse Aggregate Gradations

Percent Passing
Screen Sizes in Inches or Sieve Size Shown

% Holst Spec

Date an 1 L2 3/4" 3/8" #4 -200 % Grav Absorp
Spec Max % 100.0 100.0 70.0 30.0 5.0

Spec Min % 100.0 95.0¢ 35.0 10.0 0.0

10/02/2008 100.0 99.0 48.4 10.5 0.6 0.60 1.00 2470 1.10
10/03/2008 100.0 100.0 57.0 19.8 105 0.60 1.30 2570 1.10
10/14/2008 100.0 100.0 57.7 17.6 1.1 0.60 1.50 2.70 1.10
10/16/2008 100.0 100.0 56.5 18.7 1.2 0.40 1.20 2.70 1.10
Average 100.0 95.8 54.9 16.86 1.1 0.55 L35 2.70 1.10
5.D. 0.0 0.5 4.4 4.2 0.4 0.10 0.21 0.00 0.00
C.0.V, 0.0 0.5 F.9 25.3 33.5 18.18 16.65 0.00 0.00

Page
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